



Inventory Management System

Streamline inventory work flow

Timeline to implementation

1. In-person or teleconference (WebEx, Skype, etc.) **demos**
2. Director of pharmacy: notify facility **I.T. director, CFO, and COO** of intent to implement new software and **acquire necessary approvals**
3. Hardware will be shipped to facility's **I.T. department** to **set up** and **connect** to facility's wireless **internet** (requires less than an hour)
4. Hardware will be placed in **designated areas** within the pharmacy
5. Staff will be **trained** through a **short 5-minute video** available online. **Buyers** will watch an **additional** video. Practice is not necessary.
6. Recommended: buyer **adds** third-party **products** and supplies **not included** in the INVie **database** (requires less than 2 hours)
7. **Go live!** (steps 3-7 require less than 5 man-hours total!)